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Identify Study

Projects that have been Projects that have been Projects that have been Projects that have been
or are currently being
designed (construction

identified in the City’s or are currently being
Greenprint or trail studied to determine a
database feasible alignment.
14.21 miles 15.78 miles

Program
Overview

The Trail Program’s vision is to be
the national leader in the
integration of urban trails. Within
this context, the program is
developing a 100-mile
interconnected trail network
comprised of 36 individual trail
systems which are defined by the
Greenprint and consistent with the
Mayor and City Council’s Green
Vision. The existing 57.8-mile
network is already recognized as
one of the nation’s largest. Overall
mileage of the built network grew
by 1 mile over the past 12 months.

This report is intended as an
annual check-in and means to
track progress from year to year.

future development.

Plan Design

or are currently being
master planned for
documents).

37.92 miles 9.36 miles

During this past fiscal year, active
projects accounted for almost
$19,000,000 in planned and
developed trail systems. This
funding supported 26
development projects. The report
also reports on major
accomplishments during this
period. Persons seeking more
frequent updates can follow
SanJoseTrails on Twitter,
Instagram and Periscope.

Program
Updates

Awards and Recognition
The team of artists and welders
responsible for the Guadalupe

River Trail’s Lupe (the mammoth)

sculpture were awarded the

Build Open

Projects that have been Projects that are open
or are currently being  to the public.
constructed. 57.54 miles, either
1.79 miles paved or interim:

46.68 miles (paved)
10.86 miles (interim)

American Galvanizers Association
Award.

Lupe the Mammoth gained
recognition as tourist attractions;
the sculpture appears on Google
Maps and the Roadtrippers.com
website.
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Trail Count 2015

The September 2015 count captured travel
volumes at ten count stations along the
Guadalupe River (3 stations), Los Gatos
Creek (2 stations), Los Alamitos Creek,
Coyote Creek, Communications Hill, Three
Creeks, and future Five Wounds Trail
alignment. This is the largest number of
count stations since initiating Trail Count
nine years ago.

Trail usage saw a modest decrease for the
first time along the Guadalupe River count
stations. A large increase in the 2014 count
(at Coleman Avenue Station) suggests that
the prior year may have captured a special
event. The overall trend line continues to
show a long-term increase in usage.

The data gathered from Trail Count supports
trail planning and competitive grant writing.
It also reminds the community and leaders
that trails are an integral part of our
balanced transportation system. Volunteers
from the Guadalupe River Park
Conservancy, Silicon Valley Bicycle
Coalition, Save Our Trails, Five Wounds/
Brookwood Terrace Neighborhood, Keep
Coyote Creek Beautiful and others joined
with City of San José staff to conduct the
ninth annual count and survey of trail users.

See the “Reports” page of the website for
more information about Trail Count.

Trail Count - Guadalupe River Trail / Coleman Avenue Station

Competitive Grant Writing

Staff pursued funding for trail development
and operations over the past 12 months but
at a reduced level from prior years. The
number of active projects and pending grant
work from secured 2014 /15 grants reduced
capacity to pursue new grants.

Project Amount | Status
Three Creeks Trail $5,000 Awarded
Volunteer Supplies

Coyote Creek Land ~ $450,000 Declined
Acquisition

Thompson Creek $500,000 Pending
Trail

Coyote Creek - $200,000 Pending
Singleton Road
Crossing
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Strategic Plan Active Projects
Development of the City’s Trail Network has lagged Guadalupe River Trail (Wayfinding): A
the pace established by the City’s Greenprint, Green Signage plan was completed to add

Visi e 1Plan. C leti £ 2 100-mil supplemental signage along the Guadalupe
iston and Leneta’ 2an. -ompletion o1 a mre River Trail between Highway 280 and

Highway 880. The signage will direct trail
possible, as the Program’s staff and resources have  ygers to nearby attractions and resources.

supported a 1 to 3-mile/year rate over the past There is currently no funding for installation.
decade. To support budget proposals and allocation
of resources, a

interconnected Trail Network in the near term is not

Doerr Parkway Trail (Curtner Avenue to
Comstock Avenue): A 500’ paved walkway

comprehensive was constructed to extend neighborhood
Strategic Plan was access to and from Doerr Park. Pavement
developed and markings identify the name of San Jose’s

Sister cities as an honor to former Mayor
Robert Doerr who initiated the City’s first
sister city relationship with Okayama, Japan
plan, posted on the in the 1950’s.

website, will support a

completed late in the
fiscal year. The current

Lower Silver Creek Trail (McKee Road to

number of proposals as )
Alum Rock Road): Interagency operational

part of the 2016/17 : :
issues were resolved, and design work
Budget Cycle. resumed for a paved trail system along the
creek system as part of a larger master
planned trail system. Funding is in place to
Social Media support future construction.
San Jose Trails continues to draw followers on Bay Area Ridge Trail Visibility Signage:

Social Media. Twitter@sanjosetrails saw followers  Coordination with the City’s Department of
increase from 1,500 to over 2,000 over the past 12  Transportation, County of Santa Clara

months. The Twitter account focuses project (Parks) and Bay Area Ridge Trail occurred
updates, program milestones, upcoming closures ~ during the year to define the scope and
and general trail news of interest. develop a conceptual plan for on-street

signage guidance between Quicksilver
County Park and the Los Alamitos / Calero

San Jose Trails joined Instagram this past fiscal Creek trail systems.

year, where postings focus on periodic images of

construction work underway, but you will find a Guadalupe River - Chynoweth Avenue
stronger focus on trail and downtown tourism via Pedestrian Bridge Study: A preferred
this photo-based platform. alignment was defined for a future

pedestrian bridge that will link the Erikson
Neighborhood to the new Almaden Ranch

San Jose Trails joined Peris'cope this pagt fiscal retail development. Conceptual engineering
year and has posted a few live-stream videos about work is now underway. A final study is to be
projects sites in order to offer project updates. published by end of 2016.

Coyote Creek Trail (Brokaw Road to

i UPRR Tracks): Design work commenced
Sa n ‘lose Tralls for a future trail extension from the recently
now on completed Orchard Park reach of the trail
system. Funding is in place for future

Q Periscope  [|LO) et

Now Broadcasting!




Coyote Creek Trail (Highway 237
Bikeway to Tasman Drive): Design work
was completed and an easement
agreement has been executed. The
project was bid and awarded.
Construction will commence by Fall 2016.

Coyote Creek Trail (Mabury Road to
Empire Street): A $4.6M Grant was
secured through the Active Transportation
Program to support design and
construction of the project. A refined
conceptual alignment was delivered to
Caltrans for review and approval, prior to
release of funds for design work to
commence. Construction of the project is
expected to occur in 2019.

Coyote Creek Trail (Story Road to
Phelan Avenue): Design work was
completed and environmental clearance
was secured. Staff is monitoring local,
state and federal grant sources to support
future construction.

Coyote Creek Trail (Highway 280 to
Story Road): Final design work now
underway as staff seeks clearance from
Caltrans to proceed in use of funds for
construction. Construction expected to
occur in 2017.

Coyote Creek Trail (Singleton Road
Barrier Removal & Bridge): Conceptual
alignment study completed. Pursuing
possible funding from the Santa Clara
County Open Space Authority to support
design work.

Coyote Creek Trail (Shady Oaks
Fitness Trail): Construction commenced
on this 1-mile paved fitness trail with
several fitness stations. The loop trail is
accessed from the primary Coyote Creek
Trail and creates with a local and regional
fitness amenity. Construction is expected
to be done by December 2016.

Fisher Creek Trail (Monterey Hwy to
Santa Teresa Blvd Alignment Study): A
preferred alignment was defined and will
serve as the basis for a future master
planning effort.

Five Wounds Trail (William Avenue to
Whitton Avenue, Acquisition):
Negotiations are on-going with the current
property owner. A survey of site
conditions was completed and serves as
the basis for proposing a purchase price.

Guadalupe River Trail (Park Avenue
Ramp/Transition Study): A study was
completed which offers guidance on how
to improve access and sense of continuity
along the trail system between San
Carlos Street and Park Avenue. A
discontinuous west bank trail, and a
transition point at Park Avenue, are the
source of complaints received by first-time
and regular trail users.

Guadalupe River Trail (Virginia Street
to Chynoweth Avenue, Master Plan):
Community workshops were completed
for the future 5-mile trail system. A
preferred alignment is substantially
defined, and the project team is working
with regulatory and oversight agencies to
develop the master plan document. The
master plan is to be completed by end of
2016.

Guadalupe River Trail (UPRR Under-
Crossing Enhancement Study): A study
defines short-term (low cost) and long-
term modifications and alterations to the
existing under-crossing. The study goal
was to enhance user safety through
greater visibility and other means.

Guadalupe River Trail (Coleman Road
Under-Crossing): Design work was
completed and staff has been working
with regulatory agencies to define a
suitable site for mitigation. Once resolved,
funding is in place to commence
construction.

Los Gatos Creek Trail (Reach 5B/C
Under-Crossing): Coordination with
Caltrain is on-going to develop an under-
crossing in context of an upcoming
railway bridge replacement project. Work
is underway to include some trail-related
work as part of Caltrain’s project in order
to minimize future site work within the
sensitive riparian channel.
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Lower Silver Creek Trail (Dobern
Avenue Bridge and Under-
Crossing): Santa Clara Valley Water
District awarded a construction
contract that will elevate the existing
bridge for flood control objectives,
resulting in sufficient clearance for a
new under-crossing, to support
future trail development. Major
construction at the site commences
in summer 2016.

Penitencia Creek Trail (Noble
Avenue to Dorel Drive):
Construction is underway for a
paved trail system with three
boardwalk sections to span over
sensitive tree roots. Construction is
expected to be complete by
November 2016.

Penitencia Creek Trail (King Road
to Berryessa BART): Construction
is underway for a paved trail linking
the existing trail system at King Road
to the new regional transit station
(also under construction). Project
includes two traffic signals to permit
controlled crossings at King Road
and the new Berryessa Station Way.

San Tomas Aquino Trail (Study,
City of Campbell): San Jose
transferred $100,000 to Campbell to
support the study of a future trail
alignment that will pass through San
Jose and Campbell. An initial
community workshop was held. If
determined feasible, the study would
support future planning and design
work.

Thompson Creek Trail (Tully Road
to Quimby Road): A construction
contract was awarded and
construction is expected to
commence in summer 2016, and be
complete by December 2016. The
paved trail will span between both
roadways, and include a connection
to a new traffic signal from Eastridge

Station Way to support greater multi-
modal access.

Thompson Creek Trail (Quimby
Road to Aborn Court): Design work
underway, with 65% design plans
complete and funding supports 95%
plan development. Completed plans
are intended to support competitive
grant writing for future construction.

Three Creeks Trail (Lonus Street
to Minnesota Avenue):
Construction documents developed
to the 95% stage, with construction
scheduled to commence in Fall
2016. Project design is based on the
2015 master plan and includes
architectural elements, warm-mix
asphalt paving and innovative
stormwater management practices.

Coyote Creek Trail~

From Brokaw Road to Orchard Park (Old Oakland Road)

MATCHMUNE  SEE SHEET C-301

j

TRAIL PLAN - STA 13400 TO STA 16440 >




Partners

Development of trails can only occur
through partnerships with agencies,
community groups and hardworking
individuals. Many of the projects in this
report would not be possible without the
support of:

City of San José City Council

Santa Clara Valley Water District - Board
of Directors and Staff

Staff from City of San José Departments
and Offices

Santa Clara County Open Space
Authority

County of Santa Clara

Santa Clara Valley Transportation
Authority

State of California

Association of Bay Area Governments
San Francisco Bay Area Ridge Tralil
Adopt-A-Trail Volunteers

Guadalupe River Park Conservancy
Silicon Valley Bicycle Coalition

Save Our Trails (community
organization)

Friends of Three Creeks Trail
(community organization)

Willow Glen Neighborhood Association

Five Wounds Neighborhood /
Communiversity

Many residents, bike groups and trail
advocates who encourage and support
expansion of the trail network.
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Arrival and installation of Lupe the Mammoth - Guadalupe River Trail

TOURISM

Lupe the Mammoth is San José’s

newest attraction




NEW!
8 Hiking Map for Alum Rock Park and
Sierra Vista Open Space Preserve

Alum Rock Park, Since 1872 SANJOSE T
Trails in Alum Rock Park and Sierra Vista Open Space Preserve (Santa Clara County Open Space Authority) AuTHORITY [ TRAILS

Eﬁ Silicon Valley Trail Loop
.

COMING SOON!

Documenting environmental and

transportation value of trails

Recommendations and Strategies
for Effective Mode Shift Programs
& User-Friendly Transit Development

DECEMBER 2015

Silicon Valley Trails and Transit
A Bay. Ridge and Riparian Trall Network

NEW!
Interactive trip planner and pollution

calculator

Sunnyvale

Santa Clara

Estimated Green Benetts & Cost Savings (Round
Trip)

arton Emasens Redcton: 196 L0S of CO2 P Cupertino Buena Vista
sy S $300



